Minutes of the Suffield Permanent Building Commission
Thursday March 20, 2014

PBC Members Present

Glenn Neilson, Vice Chairman
Bill Gozzo, member

Cathie Ellithorpe, member
Kevin Goff, member

Also Present
Julie Oakes, Facilities Manager
Angela Cahill, Fletcher Thompson Architects

Call to order: The meeting was called to order at 7:02 p.m.

Public Comment: None

Correspondence: None

Review of February 20 and March 6, 2014 Minutes

Mr. Goff made a motion to accept the minutes as written, seconded by Mr. Gozzo. All in favor, motion
passed unanimously.

Change to Agenda

Mr. Goff made a motion to table all agenda items except the Town Hall Renovation project, seconded by
Mr. Gozzo. All in favor, motion passed unanimously.

Town Hall Renovation Project:

Ms. Cabhill presented the plans for the Town Hall renovation project. They are approximately 90%
complete. Some code modifications still need to be obtained from the Building Department and UL drywall
systems need to be on the drawings for stair and ceiling attic separation.

The drawings need to show the occupancy loads. The distance from the building to the new outdoor air
cooled chiller needs to be measured for bidding purposes. Mr. Neilson wants to know if there will be an
induction fan on this boiler. Additional travel distances need to be placed on some drawings.

The BTU'’s of the boiler need to be checked. Ifitis a certain BTU than 2 exits will be needed from that
room. Currently the plans show only one exit.

Mr. Neilson has some issues with the server area. The exit and door swings do not have the required 30” x
48” approach. The tendon cables need to be located on the docks plank prior to core drilling of the MEP
risers.

Ms. Oakes will contact the Ingersol Rand representative again about getting a quote for the door hardware.
Ms. Cahill noted that signage was recently added to the project per Mr. Cloonan.

If the Town Clerk and IT area are to be fully accessible during construction, the bidders need to be
provided with temporary lighting, HYAC and a minimum 1 hour separation between the public and
construction. Work in these areas needs to be done OFF hours.

Mr. Cloonan will be asked what should be carried in the bidder’s scope for electrical service to the
transformer. Ms. Cahill will call the town’s contact person at CL&P for some guidance.

New ceilings were added to the project. Because of the amount of overhead work, all the old ceilings and
grid work will be removed completely out of the basement and about 60% of the first floor area.

Ms. Ellithorpe suggested that a sink could be removed from a bathroom to increase the turning radius and
to widen a hallway. The occupant load and fixture count needs will be checked.

Mr. Cloonan will be asked if there are going to be all new lights in the new ceilings. If so, Ms. Cabhill could
provide a lighting survey and design for all the rooms.

Mr. Goff suggested that CL&P might be able to provide some rebates for the upgraded lighting.

Carpet tiles will be used to cover all existing VAT tiles and VCT tiles since they are laying flat and are not
pulling up in any areas.




Ms. Cahill expressed her concern that the scope keeps expanding. She presented a letter from Fletcher
Thompson outlining their increased costs and fees. Doors, hardware, ceilings, carpets and finishes have
been added outside of the original scope of Phase 1 design and Phase 2 construction documents and
bidding.

Mr. Goff questioned whether there was enough money in the budget to complete the project. He asked
Ms. Cahill to continue to work on the projected costs of these items.

Kent Memorial Library ADA Entrance Project

Tabled

Kent Memorial Library Renovation Project

Tabled

High School Fire Pump Project

Tabled

High School Agri-Science Large Animal Facility Project

Tabled

Invoices

Mr. Goff made a motion to pay Application for Payment #1 from Milton Beebe & Sons in the amount of
$50,127.84 for firepump reconstruction work. Mr. Gozzo seconded it, all in favor, motion passed
unanimously.

Mr. Goff made a motion to pay invoice #1407-02 from Oak Park Architects in the amount of $2,606.25 for
additional work on the firepump. Mr. Gozzo seconded it, all in favor, motion passed unanimously.

Other business

Ms. Oakes informed the committee that the CECO parts for the LAF roof are still on backorder and have
not arrived yet. There are two leaf collectors left to be installed on the LAF and some overhead door
gaskets are on order after being cut too short.

Also there is a new mechanical engineer on staff at Silver Petrucelli and Ms. Oakes has shown him around
the KML site to get him familiar with the HVAC project there.

Next Meeting Date

The next meeting of the PBC is tentatively scheduled for Thursday 4/03/14.

Adjourn

There was a motion made and seconded to adjourn at 8:47 p.m.

Submitted by
Linda Zaffetti

Joseph J. Sangiovanni, Chairman

Chairman Signature



